I Start

Finish [Actiwiti

July

September

D @ Task Name | Duration

1 |[EH 2020 - Planned outages

2 UNIT ONE

s E= 70 days
4 UNIT TWO

5 |[Ed Major Outage 21 days
6 UNIT THREE

7 |E Major Outage 21 days
8 UNIT FOUR

9 |[Ed Major Outage 21 days
10 EGD 12

11 [ planned maintenance 21 days
12 EGD 34

13 |[E@ planned maintenance 21 days
14 [ COMMON Cooling Tower 1 20 days
15 |[Ed COMMON Cooing Tower 2 20 days
16 |[Ed Coal Stacker Reclaimer A 70 edays

Mon 27.7.20 0:00

Mon 10.8.20 0:00

Wed 1.7.20 0:00

Wed 1.7.20 0:00

Mon 10.8.20 0:00

Wed 1.7.20 0:00

Wed 1.7.20 0:00

Mon 10.8.20 0:00

Mon 16.3.20 0:00

Mon 5.10.20 0:00 Boiler-repl.SH2 and RH1; full repair all Reci
Gas ducts,ESP replacement fields 3A, 3B, 3C,
3D ,4A, 4B ,casing repair; chemical cleaning
Boiler and Turbine Condenser;

Boiler, Turbine,Generator and Auxiliary major
overhaul-activities from Base Program;

Mon 31.8.20 0:00 Boiler, Turbine,Generator and Auxiliary minor
overhaul-activities from Base Program;

Wed 22.7.20 0:00 Boiler, Turbine,Generator and Auxiliary minor
overhaul-activities from Base Program;

Wed 22.7.20 0:00 Boiler, Turbine,Generator and Auxiliary minor
overhaul-activities from Base Program;

Mon 31.8.20 0:00 planed maintenance + inspection ;

Wed 22.7.20 0:00 planed maintenance + inspection ;

Tue 21.7.20 0:00 planed maintenance + inspection ; rein device
- replacement - 25 %

Sun 30.8.20 0:00 planed maintenance + inspection ; rein device
- replacement - 25 %

Mon 25.5.20 0:00 Major mechanical and electrical maintenance
. Rail way refurbishment




